COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/02/2004

ESTIMATE SUMMARY 16:15:29
CONTID: C14980B ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 14980B-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 63.0 DAYS TIME ALLOW: 11/30/2( FIXED COMPLETION DAT
I-70 Culvert Repairs (Alternate B) PERCENT TIME: 67.74 ORIG TIME ALLOW: 11/30/2( FIXED COMPLETION DAT
PROJECT NO: IM 0702-250
I-70 Culvert Repairs (Alternate B)
NAME OF ROAD: I-70
PROJECT COUNTIES: GARFIELD EAGLE
SUMMIT
CONTRACTOR:
AMERICAN WEST CONSTRUCTION, LLC PAY PERIOD ENDING 10/31/2004 DATE TIME STARTED 08/30/2004
5380 TENNYSON STREET UNIT B DATE LET 08/05/2004 DATE WORK BEGAN 09/07/2004
DATE AWARDED 08/11/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/30/2004 DATE ACCEPTED
DENVER CO 80212 303/455-0838 DATE NOTICE TO PROCEED 08/30/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,002,707.40 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT:  $ 876,433.40 NON-PARTICIPATING 288,470.18 252,533.48
PERCENT COMPLETE: 28.77% TOTAL EARNINGS 288,470.18 252,533.48
FUNDS AVAILABLE: $ 714,237.22 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 288,470.18 252,533.48
TOTAL CLAIMS: $ 0.00 RETAINAGE -1,583.52 -1,129.79
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 286,886.66 251,403.69
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 286,886.66 251,403.69
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 251,403.69
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CONTID: C14980B COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 14980B-BID ESTIMATE RUN 11/02/2004
PROJECT : IM 0702-250 ESTIMATE NO: 0002 16:15:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0055 208-00045 CONCRETE WASHOUT STRUCTURE 3.000 0.000
EACH 1.000 715.00
715.00000 1.000 715.00
0060 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.500
L S 0.300 420.00
1,400.00000 0.800 1,120.00
0065 212-00006 SEEDING (NATIVE) 2.440 0.000
ACRE 0.400 260.00
650.00000 0.400 260.00
0070 213-00002 MULCHING (WEED FREE HAY) 2.440 0.000
ACRE 0.300 240.00
800.00000 0.300 240.00
0075 213-00061 MULCH TACKIFIER 366.000 0.000
LB 50.000 70.00
1.40000 50.000 70.00
0076 212-00047 SOIL PREPARATION (SPEC) ADDED ITEM SOIL PREPARATION 0.400 0.000
(SPECIAL) CO 005
ACRE 0.400 900.00
2,250.00000 0.400 900.00
0080 214-01010 BRUSH LAYER CUTTING 15.000 0.000
EACH 0.000 0.00
3.00000 0.000 0.00
0085 216-00041 SOIL RETENTION BLANKET (STRAW/COCONUT) 600.000 0.000
SY 298.000 476.80
1.60000 298.000 476.80
0090 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 11.000 0.000
TON 0.000 0.00
190.00000 0.000 0.00
0095 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 200.000 0.000
SY 0.000 0.00
6.00000 0.000 0.00
0100 506-00218 RIPRAP (18 INCH) 10.000 0.000
cYy 0.000 0.00
125.00000 0.000 0.00
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PCN: 14980B-BID ESTIMATE RUN 11/02/2004
PROJECT: IM 0702-250 ESTIMATE NO: 0002 16:15:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0105 603-00035 PREPARE CULVERT PIPE (36 INCH) 224.000 224.000
LF 0.000 0.00
32.00000 224.000 7,168.00
0110 603-00036 *CULVERT LINING (36 INCH) 575.000 0.000
LF 0.000 0.00
180.00000 0.000 0.00
0115 603-00048 *CULVERT LINING (48 INCH) 584.000 0.000
LF 0.000 0.00
635.00000 0.000 0.00
0120 603-00077 PREPARE CULVERT PIPE (78 INCH) 244.000 0.000
LF 244.000 8,540.00
35.00000 244.000 8,540.00
0125 603-00078 *CULVERT LINING (78 INCH) 244.000 0.000
LF 244.000 122,000.00
500.00000 244.000 122,000.00
0130 603-10360 36 INCH CORRUGATED STEEL PIPE 18.000 18.000
LF 0.000 0.00
600.00000 18.000 10,800.00
0132 603-10360 36 IN CSP 36 INCH CSP ADDITIONAL PIPE CO 004/MCR 004 32.000 15.000
LF 17.000 2,550.00
150.00000 32.000 4,800.00
0135 604-00505 INLET TYPE D (5 FOOT) 1.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
0140 607-11525 FENCE (PLASTIC) 800.000 223.000
LF 381.000 762.00
2.00000 604.000 1,208.00
0145 609-60011 CURB TYPE 6 (SECTION M) 68.000 0.000
LF 0.000 0.00
11.50000 0.000 0.00
0150 615-00030 EMBANKMENT PROTECTOR TYPE 3 1.000 0.000
EACH 0.000 0.00

825.00000 0.000 0.00
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PCN: 14980B-BID ESTIMATE RUN 11/02/2004
PROJECT: IM 0702-250 ESTIMATE NO: 0002 16:15:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0155 617-00012 12 INCH CULVERT PIPE 176.000 0.000
LF 0.000 0.00
27.00000 0.000 0.00
0160 626-00000 *MOBILIZATION 1.000 0.000
LS 0.524 47,160.00
90,000.00000 0.524 47,160.00
0165 630-00000 *FLAGGING 500.000 0.000
HOUR 0.000 0.00
25.50000 0.000 0.00
0170 630-00007 *TRAFFIC CONTROL INSPECTION 18.000 0.000
DAY 2.000 200.00
100.00000 2.000 200.00
0175 630-00012 *TRAFFIC CONTROL MANAGEMENT 43.000 12.000
DAY 21.000 7,560.00
360.00000 33.000 11,880.00
0180 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 11.000 1.000
EACH 0.000 0.00
60.00000 1.000 60.00
0185 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 36.000 7.500
EACH 1.000 60.00
60.00000 8.500 510.00
0190 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 26.000 3.000
EACH 1.500 90.00
60.00000 4.500 270.00
0195 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.500
TYPE)
EACH 0.000 0.00
900.00000 0.500 450.00
0200 630-80359 *PORTABLE MESSAGE SIGN PANEL 34.000 0.000
DAY 0.000 0.00
90.00000 0.000 0.00
0205 630-80380 *TRAFFIC CONE 100.000 19.000
EACH 12.000 144.00

12.00000 31.000 372.00
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PCN: 14980B-BID ESTIMATE RUN 11/02/2004
PROJECT: IM 0702-250 ESTIMATE NO: 0002 16:15:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0206 630-80370 CONC BARRIER (TEMP) ADDED ITEM CONCRETE BARRIER 30.000 0.000
(TEMPORARY) CO 005
LF 15.000 990.00
66.00000 15.000 990.00
0210 700-70010 F/A MINOR CONTRACT REVISIONS 45,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0215 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0220 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0225 700-70034 F/A REPAIR CULVERT PIPE 36,500.000 0.000
FA 129.450 129.45
1.00000 129.450 129.45
0230 700-70035 F/A ACCESS CONSTRUCTION 15,500.000 0.000
FA 3,983.060 3,983.06
1.00000 3,983.060 3,983.06
0235 700-70380 F/A EROSION CONTROL 15,500.000 0.000
FA 2,840.670 2,840.67
1.00000 2,840.670 2,840.67
0240 630-80360 DRUM CHANNEL DEV ADDED ITEM DRUM CHANNELIZING DEVICE 8.000 4.000
MCR#1/CO#002
EACH 0.000 0.00
60.00000 4.000 240.00
0241 630-80363 DRUM CHANNEL DEV (LIGHT) (F) TRAFFIC CONTROL CO # 005 2.000 0.000
DRUM CHANNELIZING (FLASHING)
EACH 1.000 65.00
65.00000 1.000 65.00
0245 603-00000 CULVERT LINING SHOTCRETE THE 36-INCH CMP AT MP 186.10 224.000 0.000
LF 224.000 28,224.00
126.00000 224.000 28,224.00
CAT 0200 CURRENT AMT $ 1,002,707.40 $ 252,533.488$ 288,470.18

PROJECT TOTAL CURRENT AMT § 1,002,707.40 $ 252,533.48 $ 288,470.18



